CONSTRUCTION GRANT ROUND MONTHLY REPORT
Jones Library, Inc.
September 2023

1. Approval Process
   A. Amherst Historical Commission Site Visit, 9-5-23
   B. Fire Department Technical Review, 9-7-23
   C. DPW Technical Review, 9-14-23
   D. Amherst Historical Commission Public Hearing, 9-14-23

2. Construction Documents Phase
   A. 50% Construction Documents walk-through held with MBLC, 9-6-23
   B. Interior colors/finishes continued to be developed
   C. Interior/exterior layout/designs continued to be developed including circulation desks, RFID/AMHS/self-check needs, and wayfinding

3. JLBC
   A. Continued holding weekly meetings between the owner, OPM, and Architects

4. Capital Campaign
   A. Massachusetts Historic Tax Credits
      i. Epsilon worked on the NEH Section 106 process; our updated Project Notification Form for the Massachusetts Historic Commission; and our response to the Library’s 1st HTC rejection letter.
   B. Tutti Concert Series, 9-10-23
   C. Inflation Reduction Act webinar, 9-13-23
   D. ViewPoint filming, 9-21-23
   E. M&T Bank tour, 9-25-23
   F. John Lithgow tour and event, 9-30-23
   G. $7,989,173 raised as of 9-30-23