1. Jones Library Building Committee (JLBC), 3-1-22, 3-15-22, & 3-29-22
   A. Draft contract with Finegold Alexander Architects (FAA) approved
   B. Kestrel Land Trust proposal sent to Amherst Historical Commission
   C. Colliers (OPM) provided overview of updated project schedule
2. Design Subcommittee, 4-15-22; 4-29-22
   A. OPM created spreadsheet for keeping track of public comments
   B. OPM gave overview/explanation of updated cost estimate
   C. FAA gave overview of schematics
   D. FAA discussed Massachusetts Historic Commission process
3. Outreach Subcommittee, 4-5-22
   A. Planned an Open House event
4. Capital Campaign
   A. Board of Library Trustees approved outline for naming opportunities, 4-27-22
   B. Possible fundraising events discussed
   C. Earmark requests in the amount of $1.1 M submitted to the offices of McGovern, Markey, and Warren
   D. Awarded $46,000 Beveridge Foundation grant
5. Other
   A. OPM provided updated cash flow document to Town, 4-5-22
   B. Library Director met with MBLC, OPM, and FAA regarding designs and budget concerns, 4-26-22