Town of Amherst
Jones Library Expansion & Renovation

**TIMELINE DESCRIPTIONS**

**Date:** September 16, 2022

**Anticipated MLSC Grant Disbursements**

**Public Commentary**

**Design Phase**
- Schematic Design
  - Complete 8/29/22
- Design Development
  - Complete ±4/28/23
- Construction Documents
  - Complete ±10/20/23
- Bidding / GMP Complete ±1/29/23

**Construction Phase**
- Substantial Completion ±4/4/25
- Move Activity Complete ±5/16/25
- FF&E Process Complete ±5/16/25
- Occupancy ±10/16/25
- Closeout Complete ±10/31/25

**Temporary Location**
- Service at Satellite Branches Only
- Service at Satellite Branches Only

**SCHEDULE**

<table>
<thead>
<tr>
<th>Year</th>
<th>2023</th>
<th>2024</th>
<th>2025</th>
<th>2026</th>
</tr>
</thead>
<tbody>
<tr>
<td>Date</td>
<td>9/16/22</td>
<td>12/8/21</td>
<td>7/1/26</td>
<td>9/16/22</td>
</tr>
</tbody>
</table>

**Notes:**
- Period of Greatest Impact on Overall Project
- Period of Impact on Color Selections & Interior Materials
- Current Status 9/16/22